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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year environmental restoration program
for an installation. The plan will define Installation Restoration Program (IRP) requirements and propose a com-
prehensive approach and associated costs to conduct future investigations and remedial actions at each Solid
Waste Management Unit (SWMU) site in the Deseret Chemical Depot Installation Restoration Program.

In an effort to coordinate planning information between the IRP manager, major Army commands (MACOMSs),
installations, executing agencies, regulatory agencies, and the public, an IAP has been completed for the Deseret
Chemical Depot (DCD). The IAP is used to track requirements, schedules and tentative budgets for all major
Army installation restoration programs.

All site-specific funding and schedule information has been prepared according to projected overall Army funding
levels and is therefore subject to change during annual review of the document. This plan assumes that the
Deseret Chemical Depot will remain under Federal control and therefore some waste may be left in place. Under
current project funding, all remedies will be in place at DCD by the end of 2007.

The following agencies contributed to the formulation and completion of this Installation Action Plan:

Deseret Chemical Depot

Engineering & Environment, Inc.

Kleinfelder

U.S. Army Environmental Center

U. S. Environmental Protection Agency, Region 8

U.S. Army Corps. of Engineers, Sacramento

Utah Department of Enviromental Quality

Deseret Chemical Depot - Installation Action Plan
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AEDBR
CAMDS
CAP
CERCLA
CM
CMA
CMD
CMI
CMS
DERA
DCD
DRMO
DSERTS
DSMOA
ERA
FFSRA
FS

FY

IRA

IRP
MCL
NE

NFA
OMF
PCB
PMCD
POL
PRP
R&D
RA
RA(C)
RA(O)
RAB
RC
RCRA
RD
REM

R

RIP
ROD
RRSE
SBCCOM
S
svocC
SWMU
TCA
TCE
TCLP
TEAD
TEAD(S)

Army Environmental DataBase Restoration (replaced DESERTS in 2003)
Chemical Agent Munitions Disposal System (changed to OMF)

Corrective Action Plan

Comprehensive Environmental Response, Compensation, and Liability Act

Corrective Measure

Chemical Materials Agency

Corrective Measure Design

Corrective Measure Implementation
Corrective Measure Study

Defense Environmental Restoration Account
Deseret Chemical Depot

Defense Reutilization and Marketing Office
Defense Site Environmental Restoration Tracking System
Defense, State Memorandum of Agreement
Environmental Restoration, Army (formally called DERA)
Federal Facility Site Remediation Agreement
Feasibility Study

Fiscal Year

Interim Remedial Action

Installation Restoration Program

Maximum Contaminant Level

Not Evaluated

No Further Action

Oquirrh Mountain Facility

Polychlorinated biphenyl

Program Manager for Chemical Demilitarization
Petroleum, Oil & Lubricants

Potentially Responsible Party

Research and Development

Remedial Action

Remedial Action - Construction

Remedial Action - Operation

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act
Remedial Design

Removal Action

Remedial Investigation

Remedy in Place

Record of Decision

Relative Risk Site Evaluation

Solider, Biological and Chemical Command
Site Inspection

Semi-Volatile Organic Compound

Solid Waste Management Unit

Tooele Chemical Activity

Trichloroethylene/ Trichloroethene

Toxicity Characteristic Leaching Procedure
Tooele Army Depot

DSERTS classification code for DCD sites

Acronyms & Abbreviations
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TOCDF
TPH

UDEQ
USACHPPM
USAEC
USAEHA
USATHAMA
§)Ye)

vocC

Tooele Chemical Agent Disposal Facility
Total Petroleum Hydrocarbon
Utah Department of Environmental Quality

Acronyms & Abbreviations

United States Army Center for Health Promotion and Preventive Medicine

United States Army Environmental Center

United States Army Environmental Hygiene Agency (changed to USACHPPM)
United States Army Toxic and Hazardous Materials Agency (changed to USAEC)

Unexploded Ordnance
Volatile Organic Compound

Deseret Chemical Depot - Installation Action Plan
Page 6



SWMU  Site Name AEDB-R

Conversion SWMU to AEDB-R

SWMU 1 Eastern Demil/ Disposal Pits TEAD(S)-01
SWMU 11  Chemical Munitions Storage Area (Area 10) TEAD(S)-11
SWMU 13  CAMDS Facility TEAD(S)-12
SWMU 14  Building 5108 (Former Motor Pool) TEAD(S)-27
SWMU 15  Old Demolishion Pit (Under Building C-4002) TEAD(S)-13
SWMU 17  Deactivation Furnace TEAD(S)-14
SWMU 19  Building 533 (Empty Drum Storage) TEAD(S)-28
SWMU 2 Gravel Pit Area TEAD(S)-02
SWMU 20  Building 520 (Crating Facility) TEAD(S)-29
SWMU 21/22 Incendiary Washout Operations (Bldg 554) & BasinsTEAD(S)-15
SWMU 23  Demilitarization Holding Area (North of SWMU 1) TEAD(S)-16
SWMU 25  Western Demil Area/ Disposal Pits TEAD(S)-22
SWMU 26  Sanitary Landfill TEAD(S)-17
SWMU 27  Sewage Treatment Plant TEAD(S)-18
SWMU 28 Inactive Landfill TEAD(S)-19
SWMU 29 Metal Scrap Landfill TEAD(S)-20
SWMU 3 Disposal Pit TEAD(S)-03
SWMU 30 CAMDS Landfill TEAD(S)-23
SWMU 31  Demilitarization Area (Northeast of SWMU 1) TEAD(S)-24
SWMU 32  Railroad Scrap Yard TEAD(S)-21
SWMU 33  Building 536 (CAMDS Salt Storage) TEAD(S)-30
SWMU 34  Building 4105 (Carbon Storage) TEAD(S)-31
SWMU 36  Building 3200 & Surrounding Area TEAD(S)-08
SWMU 37  Slag Piles & Bomb Fragments TEAD(S)-32
SWMU 5 Building 600 Foundation, Drainage, Pond & Ditch  TEAD(S)-05
SWMU 8 Surveillance Test Site TEAD(S)-26

Deseret Chemical Depot - Installation Action Plan

Page 7



STATUS:

NUMBER OF DSERTS SITES:

DIFFERENT DSERTS SITE TYPES
(Of the sites in DSERTS):

CONTAMINANTS OF CONCERN:

MEDIA OF CONCERN:

COMPLETED REM/IRA/RA:

CURRENT IRP PHASES:

PROJECTED IRP PHASES:

IDENTIFIED POSSIBLE
REM/IRA/RA:

DURATION:

Non-NPL Installation with a RCRA Corrective Action permit

27 DSERTS sites (2 RC sites were deleted)

-3 Active ER,A Eligible Sites

-5 Remedy In Place with Long Term Monitoring
-19 Response Complete Sites

1 Surface Disposal Area
1 Drainage Ditch

1 Leach Field

4 Storage Areas 1 Surface Impoundment/ Lagoon
5 Spill Site Areas 1 Waste Treatment Plant

4 Explosive Ordance Disposal Areas

1 Unexploded Munition/ Ordnance

2 Chemical Disposal
1 Disposal Pit/ Dry Well
5 Landfills

Metals, organics and the potential for chemical agents and their break-
down products

Soil, groundwater

- REM - Solid waste in1990, non-ER,A funds

- REM - Cr-contaminated soil (date unknown), non-ER,A funds
-IRA - TEAD(S)-14 (SWMU 17) Hg-contaminated soil in1990
RFI at 2 sites LTM at 10 sites

RFI at 2 sites IRA at 2 sites CMD at 3 sites

CMI at 3 sites LTM at 9 sites

-IRA at TEAD (S)-01, 22
- CMI at TEAD (S)-01, 02, 22

YEAR OF IRP INCEPTION: 1979
YEAR OF IRP COMPLETION EXCLUDING LTM: 2010
YEAR OF IRP COMPLETION INCLUDING LTM: 2032

Deseret Chemical Depot - Installation Action Plan
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SITE DESCRIPTION:

COMMAND ORGANIZATION:

IRP EXECUTING AGENCIES:

REGULATORY
PARTICIPATION:

REGULATORY STATUS:

Installation Information

DCD is located on 19,364 acres and is approximately 50 miles southwest
of Salt Lake City in Rush Valley in Tooele County, UT. The area surround-
ing DCD is a sparsely settled, rural area. Population density is approxi-
mately three persons per square mile in the valley, with nearly the entire
population concentrated in a few communities. The small towns in the
vicinity of DCD, including Clover, St. John, Faust, Ophir, and Stockton,
have a combined population of approximately 1,000.

MAJOR COMMAND: U.S. Army Materiel Command (AMC), Engineering,
Housing and Installation Logistics, Environmental Quality

MAJOR SUBORDINATE COMMAND: Chemical Materials Agency
INSTALLATION: DCD Risk Management Directorate

Investigation Phase Executing Agency: U.S. Army Corps of Engi-
neers (USACE), Sacramento District

Remedial Design/Action Phase Executing Agency: U.S. Army Corps
of Engineers (USACE), Sacramento District

FEDERAL: U.S. Environmental Protection Agency (EPA), Region VIl
STATE: Utah Department of Environmental Quality (UDEQ)

Technical Review Committee, Feb 1988
RCRA Corrective Action Permit, Jun 1989
Restoration Advisory Board (RAB), Jan 1999

Deseret Chemical Depot - Installation Action Plan
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Installation Description

During World War I, the Defense Department ordered the construction of a storage depot for chemical agents.
This facility was named the Deseret Chemical Depot. The storage facility included 140 igloos, 2 magazines, 7
warehouses, 32 storage sheds for toxic material, and several transitory storage shelters.

In May 1955, Deseret Chemical Depot (DCD) was redesignated the Deseret Depot Activity and placed under
the command of Tooele Army Depot (TEAD). In 1962, the Depot Activity became part of TEAD and was desig-
nated as the South Area. In October 1995, the South area was made a separate installation from TEAD and
was named as Tooele Chemical Activity (TCA). In October 1996, TCA was officially changed back to the
original name as Deseret Chemical Depot.

The primary mission of DCD is the storage, surveillance and demilitarization of chemical ammunition and to
provide installation support to activities, Tooele Chemical Agent Disposal Facility (TOCDF), and Oquirrh Moun-
tain Facility (OMF) (formerly Chemical Agent Munitions Disposal Systems [CAMDS]).

TOCDF is a full-scale incinerator and treatment facility which includes four incinerators used for various decon-
tamination activities associated with chemical agents and munitions. The operations of the plant is performed by
EG&G under the direction of the Program Manager for Chemical Demilitarization (PMCD).

The OMF is a research development (R&D) facility to demonstrate technology for chemical munitions handling
disassembly, incineration, pollution control, and treatment of waste. Various alternatives to incineration for
destruction of chemical and conventional munitions have been tested and evaluated at the facility. Recently, the
OMF has been permitted to destroy chemical agents and munitions by incineration.

On 30 June 89, the State of Utah issued a Resource Conservation and Recovery Act (RCRA) Hazardous
Waste Permit for the Chemical Stockpile Disposal Plant. Attached to this Permit was a Corrective Action
Permit (CAP) for 28 Solid Waste Management Units (SWMUs). The CAP divided the SWMUs into known
releases and suspected releases units and set schedules for the implementation of investigations and clean-
ups under RCRA. In 1991, a 29th SWMU was added to the Permit.

The CAP was requested to be moved from the TOCDF permit to the DCD RCRA hazardous waste permit and
was approved in November 2000.

DCD has initiated a program to integrate planning, decision, and implementation of restoration at DCD. DCD
calls this program “Team Deseret.” The purpose of Team Deseret is to stimulate interaction among the key
players, both government and non-government, in the restoration program at DCD. In addition, it is anticipated
that local communities and governments will have greater input into the restoration process because of Team
Deseret. Members of Team Deseret will include people from DCD, UDEQ, Product Manager for Non-Stockpile
Chemical Materiel, USACE, EPA, US Army Environmental Center (USAEC), OMF, local universities, and other
state/local agencies.

Deseret Chemical Depot - Installation Action Plan
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Contamination Assessment

Past operations at DCD have resulted in the generation of various types of contaminants and their disposal
across the installation. Solvents, heavy metals and explosives are the primary contaminants, with chemical
agent breakdown products being detected at several sites.

An initial Installation Assessment (December 1979) and a follow up investigation Exploratory Survey (1982)
investigated contamination. The conclusion of these investigations was that DCD was generally uncontami-
nated except for arsenic and gross-alpha and gross-beta radiation. The arsenic was hypothesized to be
naturally occurring (exacerbated by local flooding that washed mine tailings from nearby mountains). Because
there was no evidence or record of use, storage, or disposal of any radioactive material at DCD, this radiation
was attributed to naturally occurring radionuclides.

The U.S. Army Center for Health Promotion and Preventive Medicine (USACHPPM) (formerly known as the U.S.
Army Environmental Hygiene Agency), prepared a SWMU Evaluation report in 1987 on all SWMUs at DCD to
identify data gaps in the existing database for the RCRA Part B Application that was pending for OMF. The EPA
performed a RCRA Facility Assessment at DCD in August 1987.

Since much information had been discovered since the Initial Assessment was prepared in 1979, and many
changes to environmental laws had been enacted, a site-wide preliminary assessment/site investigation (PA/SI)
was completed in 1988. Seventeen sites at DCD were investigated. Four of the highest priority sites recom-
mended for further study in the PA/SI were included in a Remedial Investigation in 1990. These sites were OMF
Sites (TEADJ[S]-12, SWMU 13), the Area 2 (TEAD[S]-09, SWMU 9), the Deactivation Furnace (TEAD[S]-14,
SWMU 17), and the South General and Perimeter Areas.

Following the issuance of the CAP in 1989, the focus of the studies changed from the Comprehensive Environ-
mental Response Compensation and Liability Act (CERCLA) to RCRA. Of the 29 SWMUSs listed in the permit,
two are categorized as Known Releases and the remaining 27 are grouped together as Suspected Releases.
For the current status of these sites, see the Site Description Section (there are only 3 sites still requiring
significant cleanup action.)

Installation wide groundwater monitoring has shown only low levels of contamination. This requires continued
monitoring. No off-post contamination has been detected.

Deseret Chemical Depot - Installation Action Plan
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Previous Studies

Title Author Date
Environmental Photographic USEPA and EPIC 1982
Interpretation Center Report
Exploratory Environmental ERTEC 1982
Contamination Assessment Report
SWMU Evaluation USAEHA 1986
Environmental Assessment of USATHAMA December-79
Tooele Army Depot, Report # 141
Installation Environmental Inland Pacific Engineering June-82
Assessment Co
Analysis of Existing TEAD Facilities May-83
Facilities/Environmental Assessment|Engineering
Report
Monitoring Activity and Waste CH2M Hill January-85
Disposal Review and Evaluation
A Study of Environmental Balance |Department of the Army March-85
Performance of Remedial Response [CDM March-85

Activities at Uncontrolled Hazardous
Waste Sites - Final Plan

Analytical/Environmental TEAD Facilities November-85
Assessment Report Engineering

Environmental Photographic USEPA and EPIC July-86
Interpretation Center Report

Addendum

Draft Interim RCRA Facility NUS Corporation August-87
Assessment

Preliminary Assessment/Site EA Engineering Science December-88
Investigation Report and Technology

Phase | RFI Summary Report for EBASCO March-90
Known Releases Units

Final Remedial Investigation Report |Roy F. Weston January-91
Interim Final RFI Report for Group 1 |EBASCO November-95
Suspected Releases

Draft Phase Il RFI Report for Group |SAIC December-95
3 SWMUs

Remedial Design for RCRA Sites Jabcos Engineering March-96
Remedial Action Work Plan for Two |Davy International October-96
RCRA Sites

Final Corrective Measures Study Rust Environment & January-97
Work Plan for the Known Releases |Infrastructure

SWMUs

Final Phase Il RCRA Facility Rust Environment & April-97
Investigation Report, Known Infrastructure

Releases SWMUs 13 & 17

Hazardous and Medical Waste USACHPPM April-97

Study, Relative Risk Site Evaluation,
Deseret Chemical Depot

Addendum to the Final Phase Il RFI |Foster Wheeler December-97
Report

Deseret Chemical Depot - Installation Action Plan
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Previous Studies

Title Author Date
Relative Risk Site Evaluation Scores [USACHPPM January-98
for Five “Not-Evaluated” Sites at
Deseret Chemical Depot
Remedial Action at the Metal Scrap |Kvaerner Environmental July-98
Landfill Site (SWMU 29)
Sampling for Elevated Barium Kleinfelder January-99

Concentrations in Soils at SWMU 22

Revised Final Phase Il RFI Report
for Group 2 SWMUs

Foster Wheeler

February-99

Final CMS Work Plan for Group 2 Foster Wheeler August-99
SWMUs
Final CMS Report for Group 2 Foster Wheeler October-99

SWMUs

Final DD for Group 2 SWMUs

Foster Wheeler

December-99

Final CMS for Known Release Dames & Moore June-00
SWMU 13

Final CMS for Known Release Dames & Moore June-00
SWMU 17

Final DD for Known Release SWMU [Dames & Moore April-01
13

CMS for Elevated Barium at SWMU (Kleinfelder April-01
22

Final DD for Known Release SWMU [Dames & Moore April-01
17

CMS for SWMU 11 URS July-02
DD for SWMU 20 URS July-02
DD for SWMU 19 URS July-02
DD for SWMU 33 URS July-02
DD for SWMU 37 URS July-02
DD for SWMU 11 URS July-02
CMS for SWMU 20 URS July-02
CMS for SWMU 19 URS July-02
CMS for SWMU 33 URS July-02
CMS for SWMU 37 URS July-02
Draft Work Plan for SWMU 19 USACE July-02
Final corrective measure Work Plan |Tetra Tech November-02

for SWMU 5

Final Work Plan for SWMU 3

Parsons & DCD

December-02

Draft Work Plan SWMU 9/30 Parsons September-02
Phase Il RCRA Facility Investigation |Kleinfelder September-02
Report for SWMU 22

Revised Final CMS Design Work Kleinfelder January-03

Plan for SWMU 8

Deseret Chemical Depot - Installation Action Plan
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Previous Studies

Title Author Date
Preconstruction documents for the  [North Wind, Inc. February-03
2002 Remedial Action at SWMU 5
Draft Corrective Measures Kleinfelder June-03
Completion Report for SWMU 37
Corrective Measures Completion Kleinfelder July-03
Report for SWMU 37
Corrective Measures Completion Kleinfelder November-03
Report for SWMU 08
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Suspected Releases

Deseret Chemical Depot
ActiveSites




TEAD(S)-01, SWMU 1

Eastern Demil/ Disposal Pits

SITE DESCRIPTION

This SWMU contains approximately 130 disposal pits and trenches
within a fenced area of approximately 373 acres along the southern
fence on the installation. These pits were used to destroy and dispose
of explosive and chemical munitions from 1945 to 1978. There is
ordnance scrap and the potential for UXO on the surface. There is a
potential for agent-contaminated materials and UXOs below surface in
the burial pits. (The U.S. Army Program Manager for Chemical Demili-
tarization has included this SWMU in their Non-Stockpile Survey and
Analysis Report.)

Limited samples have been taken at this site, no COCs were detected
in soil.

Groundwater monitoring has not detected any chemical agent break-
down products or any other chemicals of concern at significant levels.

The Army performed an ordnance sweep and removal of adjacent off-
post properties. Surface clearance of roadways was also performed in
2003. Only conventional munitions were discovered.

PROPOSED PLAN

STATUS

RRSE RATING:

Medium Risk

CONTAMINANTS OF CONCERN:
Chemical Munitions, Agents, Explosives
MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI, Phase | RFI

CURRENT IRP PHASE:

Phase Il RFI

FUTURE IRP PHASE:

IRA, CMD, CMI, LTM

Groundwater monitoring will continue. A site surface sweep for ordnance will be completed. Itis assumed that a
limited number of munitions will require destruction at an existing DCD facility.

The Phase Il RFI will be completed to describe risk for the site and consist of soil and soil gas sampling at many
selected locations throughout the 373 acres, and mapping of pit locations and an UXO non-intrusive survey.
Maintain the GIS system that was started in FY03. Institutional controls, such as fencing improvements, will be

implemented. No large scale intrusive work is planned.

Deseret Chemical Depot - Installation Action Plan
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TEAD(S)-02, SWMU-2
Gravel Pit Area

SITE DESCRIPTION STATUS

This SWMU, covering 5.8 acres, was reported to be used for burial of | RRSE RATING:

high explosive and chemical agent munitions without demilitarization. | | 5\ Risk

SWMU 2 is located within SWMU 11 (Cher_mcal Mu_n!tlons Storage Area CONTAMINANTS OF CONCERN:

[Area 10], TEAD(S)-11), the current chemical munitions storage area. . - .
Chemical Munitions, Agents, Explosives

Phase | RFI samples found no contamination in the surface soil MEDIA OF CONCERN:
samples. Groundwater testing revealed no releases.

Soil, Subsurface soll
COMPLETED IRP PHASE:
PA/SI

CURRENT IRP PHASE:
RFI

FUTURE IRP PHASE:
CMD, CMI

PROPOSED PLAN

Groundwater monitoring will continue through 2010. Institutional controls will be maintained, and possibly modi-
fied upon conclusion of the chemical storage mission. CMS is recommended but will not be implemented until
closure of SWMU11. Capping of the area may be needed.

Deseret Chemical Depot - Installation Action Plan
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TEAD(S)-03, SWMU 3

Disposal Pit
SITE DESCRIPTION STATUS
This SWMU is located in the southeastern corner of the installation RRSE RATING:

and is approximately 200 x 10 ft. The area was reported to have been | g Risk
_used_f_or malntenance of leaking chemical mun_ltlons and it was also CONTAMINANTS OF CONCERN:
identified as the site of a 1960s nerve agent spill.

VOCs, Metals, Agents

The RFI found metals in the soil and low levels of metals and VOCs in | MEDIA OF CONCERN:
groundwater. The trench was not sampled due to the possible pres-

. Soil, Groundwater
ence of chemical agents.

COMPLETED IRP PHASE:
A UXO survey was completed in FY02. CMI was completed in 2004. PA/SI, Phase | & Il RFI, CMD
CURRENT IRP PHASE:
CMI, LTM

FUTURE IRP PHASE:

LT™M

PROPOSED PLAN

Groundwater monitoring will continue.
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TEAD(S)-05, SWMU 5

Building 600 Foundation, Drainage, Pond & Ditch
STATUS

Building 600 activities included chemical munitions and white phos- RRSE RATING:
phorus grenades renovation as well as the washout of high explosive Medium Risk
cluster bombs frqm the Ia_te 1940s and early _19705. The waste was CONTAMINANTS OF CONCERN:
drained to an unlined drainage pond (approximately 100 x 50ft) east of .
the building. In addition, paint constituents and chromic acid were Chromium, VOCs
listed as potential contaminants in the groundwater and soil. MEDIA OF CONCERN:
Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI, Phase | & Il RFI, CMD, CMS
The CMI Workplan was finalized in September 2002. Hot spots were | ~RRENT IRP PHASE:

removed and backfilled with clean soil (FY04). LTM

FUTURE IRP PHASE:
LT™

RFI sampling detected metals and VOCs in the soil. Recent sampling
has not detected any contaminants of concern in groundwater.

PROPOSED PLAN

Implement site controls to limit exposure and continue groundwater monitoring. A closure report was completed in
2004.
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TEAD(S)-26, SWMU 8
Surveillance Test Site

SITE DESCRIPTION STATUS

This SWMU is a 68-acre munitions testing area. Two trenches that RRSE RATING:
contained munitions debris were cleaned. UXO fragments are present | | o Risk
at this SWMU, from previous operations at the active Demilitarization CONTAMINANTS OF CONCERN:
Area (TEAD[S]-31, SWMU 31). .
Metals, Explosives

A UXO survey was completed in FY02. The final CMD workplan was MEDIA OF CONCERN:
approved in early FY03. Soil

Ordnance-related scrap and non-ordnance related metal debris were COMPLETED IRP PHASE:
removed in July 03. Final Corrective Measures Completion Report was | phase | & Il RFI, CMD, CMS
submitted in November 2003. CURRENT IRP PHASE:

NFA
FUTURE IRP PHASE:
RC

PROPOSED PLAN

No Further Action
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TEAD(S)-09, SWMU 9

Old Area 2 (Including Mustard Holding and Pit Areas)

SITE DESCRIPTION

This approximately 50-acre site was located on the east central portion
on the Depot (north of SWMU 8, west of SWMU 34). This site includes
the Area 2 Mustard Holding Area (Chemical Ammo Safeguarding Area)
(40-acres) and the Open Storage of Agent Container and Burn Pits Area
(10-acres) just south of Area 2. The site is partially fenced.

Both areas were used to store munitions containing mustard, chemical
agent identification sets, and war gas identification sets. All storage
containers were removed prior to 1986.

The Burn Pits were used sometime between 1940 and 1970.

Previous soil samples indicated heavy metals and agent breakdown
product in the Burn Pits. No contaminants of concern were detected
in the soil of Area 2. Groundwater samples taken from ~400ft down
gradient (closest well) have not detected any contaminants of con-
cern.

STATUS

RRSE RATING:

Medium Risk

CONTAMINANTS OF CONCERN:
Metals, Agent Breakdown Products
MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI, Phase | & Il RFI, CMD, CMI
CURRENT IRP PHASE:

LT™M

FUTURE IRP PHASE:

LT™M

The fence was expanded to include the Burn Pit Area and 1 additional wells was installed downgradient (late

FY03).

PROPOSED PLAN

Groundwater monitoring and fence maintenance will continue.
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TEAD(S)-28, SWMU 19
Building 533 (Empty Drum Storage)

SITE DESCRIPTION

Building 533 was formerly used for railroad car maintenance and drum
storage. This site is located next to the Deactivation Furnace
(TEADI[S]-14, SWMU 17). Although there is limited information on the
wastes which have been stored in Building 533, trash, wood, empty
brass shell casings, 5-gallon paint containers, and drums were ob-
served at the site. The building was torn down in December 1991, but
the concrete foundation is still remaining.

The Phase | RFI found low levels of PCBs in the water collected from
a sump. Organics, PCBs and metals were detected in the soil. Low
levels of TCE/organics were found in the groundwater.

A draft Work Plan was approved in early FY03. The septic tank was
backfill in spring 2004.

PROPOSED PLAN

Groundwater monitoring will continue.

STATUS

RRSE RATING:

High Risk
CONTAMINANTS OF CONCERN:
PCBs, Organics, Metals
MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA/SI, RFI, CMD, CMS
CURRENT IRP PHASE:
LT™M

FUTURE IRP PHASE:
LT™M
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TEAD(S)-15, SWMU 21 & 22 Incendiary Washout

SITE DESCRIPTION

Washout of incendiary munitions occurred in Building S-554 from the
1940s to the late 1950s. Munitions were demilitarized in Building S-

554. Wastewater from the operations were channeled to a concrete

drain that divided the flow equally between the six adjacent concrete
washout basins (totaling ~40 x 60 x 15ft deep).

This site has undergone a Phase | RFIl. The only contamination found
was some TCLP-positive (barium) sludge in the concrete basins.

The Phase Il RFI was completed in December 2002. The final CMS
was submitted in March 04. Basin was backfilled in Spring 2004.

PROPOSED PLAN

Groundwater monitoring will continue.

Operations (Bldg S-554) & Incendiary Washout Basins

STATUS

RRSE RATING:

High Risk
CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:
Sludge, Soil, Groundwater
COMPLETED IRP PHASE:
PA/SI, RFI, CMD
CURRENT IRP PHASE:
CMI, LTM

FUTURE IRP PHASE:
LT™M
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TEAD(S)-22, SWMU 25
Western Demil Area/ Disposal Pits

SITE DESCRIPTION STATUS

A variety of demilitarization and disposal activities were conducted at RRSE RATING: Medium Risk
this 1,105 acre, fenced SWMU from 1945 to 1978 along the southern | coNTAMINANTS OF CONCERN:
fenceline (_)f the mstallaﬂ_on. _The western part of the SWMU is occupied Explosives, Chemical Munitions,
by approximately 50 burial pits, each about 3.5 acres. The pits were .
created by numerous superimposed explosion craters (from former VOCs, SVOCs, Carbon Tetrachloride
OB/OD activity). The eastern part of the SWMU contains numerous MEDIA OF CONCERN:

covered munitions, burn smudges, and disposal trenches. Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI, Phase | RFI

CURRENT IRP PHASE:

A site survey within the SWMU boundaries was completed in FY03. Phase Il RFI

FUTURE IRP PHASE:

RFI, IRA, CMD, CMI, LTM

Limited sampling identified metals and VOCs in the soil.

Carbon tetrachloride has been detected in the groundwater.

PROPOSED PLAN

Groundwater monitoring will continue. Conduct off-post survey for UXO and debris (~35 acres). The Phase Il RFI
will be completed to describe risk for the site and will consist of soil and soil gas sampling at many selected
locations throughout the 1,000 acres, installing additional wells, delineating groundwater contamination and
mapping pit locations. Institutional controls will be implemented. No large scale intrusive work is planned, but
sampling and other investigative work will be complicated by the potential presence of chemical munitions.
Monitored natural attenuation is expected to be the groundwater remedy.
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TEAD(S)-17, SWMU 26

SITE DESCRIPTION

The 44-acre landfill was used from 1956 to 1980. Currently, the landfill
is fully covered and is not accepting any waste material.

The Phase | RFI found low levels of VOCs in groundwater. Because
wastes remain buried, long term groundwater monitoring is recom-
mended.

PROPOSED PLAN

LTM will continue.

Sanitary Landfill
STATUS

RRSE RATING:

Low Risk
CONTAMINANTS OF CONCERN:
VOCs

MEDIA OF CONCERN:
Groundwater
COMPLETED IRP PHASE:
PA/SI, Phase | RFI
CURRENT IRP PHASE:
LT™

FUTURE IRP PHASE:
LT™
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TEAD(S)-19, SWMU 28

SITE DESCRIPTION

SWMU 28 is an inactive landfill. In 1972, the landfill was filled to grade
and revegetated. The landfill was used for solid waste, paper, and
building debris disposal between 1963 and 1972.

LTM has found low levels of VOCs, explosives and metals in the
groundwater.

PROPOSED PLAN

A request to stop the long term monitoring was submitted to UDEQ in
September 2002. A closure letter will be submitted to UDEQ.

Inactive Landfill
STATUS

RRSE RATING:

Low Risk
CONTAMINANTS OF CONCERN:
Metals, VOCs, Explosives
MEDIA OF CONCERN:
Groundwater
COMPLETED IRP PHASE:
PA/SI, RFI, LTM
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:

RC
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TEAD (S) -23, SWMU 30
CAMDS Landfill

SITE DESCRIPTION

This site was used from the mid-1950s to the early 1970s as a disposal
area (~0.5 acre). Wood and dunnage were burned in three trenches,
which were backfilled when disposal operations ceased. After the
CAMDS Facility (SWMU 13) was built in 1979, the eastern portion of
SWMU 30 was used for disposal of construction debris, including dirt,
concrete, asphalt and PVC pipe.

The Phase Il RFI found low levels of arsenic in soil.

PROPOSED PLAN

Groundwater monitoring will continue.

STATUS

RRSE RATING:

Low Risk

CONTAMINANTS OF CONCERN:
Metals

MEDIA OF CONCERN:

Soil, Groundwater

COMPLETED IRP PHASE:

PA/SI, Phase | & Il RFI, CMD, CMI
CURRENT IRP PHASE:

LT™

FUTURE IRP PHASE:

LT™
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TEAD(S)-32, SWMU 37
Slag Piles & Bomb Fragments

SITE DESCRIPTION

This SWMU consisted of slag piles (approximately 5 x 10 x 3ft high)
and small amounts of scattered bomb fragments. The piles contained
slag (residue from burning) with some firebricks and composite
roofing shingles. Some of the slag piles were removed and properly
disposed of during Phase Il RFI field work in 1995.

This SWMU was not identified until after the Phase | investigation was
complete. Thus, to meet permit requirements, the SWMU was included
in the Group 1 Phase Il RFI. Since minor contamination was detected,
the SWMU was moved to the Group 3 units for the Phase Il RFI.

The Phase Il RFI found buried bomb casings covering approximately
200 x 50 x 5ft deep.

The CMS was approved and 1 foot of soil was placed over the site to
mitigate the ecological risk.

Corrective Measures Completion Report was submitted in July 2003.

PROPOSED PLAN

No Further Action.

STATUS

RRSE RATING:

Low Risk

CONTAMINANTS OF CONCERN:
Metals, SVOCs

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:

PA/SI, Phase | & Il RFI, CMD, CMI, IRA
CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC
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TEAD(S)-14, SWMU 17
Deactivation Furnace

SITE DESCRIPTION STATUS

The Deactivation Furnace served as a prototype of the CAMDS facility | RRSE RATING:

by disposing of fuses, primers, and small arms. Several drums of High Risk
mercury-contaminated waste were spilled in November 1986 at this CONTAMINANTS OF CONCERN:
unit and was cleaned up in November of 1990. This removal con-

sisted of removing all mercury-contaminated soil from the site and Heavy Metals
disposing of it at an off-site location. MEDIA OF CONCERN:
Soll

The CMS was approved in late FYO1. COMPLETED IRP PHASE: PA/SI,

Phase | & Il RFI, REM, CMD, CMI
CURRENT IRP PHASE:

RC pending

FUTURE IRP PHASE:

PROPOSED PLAN RC

A site management and closure report will be completed, NFA is ex-
pected.
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TEAD(S)-08, SWMU 36
Building 3200 & Surrounding Area

SITE DESCRIPTION

Building 3200 may have been used as a laundry and/or a showering
facility for the workers in the two large demilitarization areas on the
southern boundary.

This site has undergone a Phase | RFI, no contamination was detected,
thus, no further remedial action is planned.

No contamination was detected during the Phase | RFI and no further
action is planned.

STATUS

RRSE RATING:

Not Evaluated
CONTAMINANTS OF CONCERN:
None

MEDIA OF CONCERN:
None

COMPLETED IRP PHASE:
PA/SI, Phase | RFI
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:

RC

TEAD(S)-11, SWMU 11
Chemical Munitions Storage Area (Area 10)

SITE DESCRIPTION

This SWMU has been used since the mid 1940s to store chemical
agents until demilitarization. Groundwater investigations have not
indicated any contamination releases. A soil investigation to identify
potential spill areas was conducted as part of the Group 3 SWMUs RFI.

This site is active, and some of the buildings are permitted, therefore it
is not eligible for ER,A funding.

Any future action needed at this site will be handled under RCRA permit
closure criteria at the time that the site is no longer needed.

STATUS

RRSE RATING:

High Risk
CONTAMINANTS OF CONCERN:
Metals, Organics

MEDIA OF CONCERN:
Soil, Groundwater
COMPLETED IRP PHASE:
PA/SI, Phase | & Il RFI
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:

RC
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TEAD(S)-12, SWMU 13

SITE DESCRIPTION

CAMDS has been in operation since 1979 conducting research into and
developing methods of demilitarizing lethal chemical munitions. CMS
is under completed phase IRP phase. A small amount of diesel fuel
(less than 1 inch) is floating on the groundwater surface beneath this
site. At the 3X-yard, soil that contained large quantities of chromium
has been removed by installation employees.

This site is permitted and active; therefore is not eligible for ER,A
funds.

Any needed action will be funded by PMCD.

CAMDS Facilit
STATUS

RRSE RATING: Medium Risk
CONTAMINANTS OF CONCERN:
POL, Explosives, Heavy Metals,
Volatiles, Agent breakdown products
MEDIA OF CONCERN:

Soil, Groundwater, Surface water
COMPLETED IRP PHASE:

PA/SI, Phase | & Il RFI
CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC

TEAD(S)-13, SWMU 15
Old Demolition Pit (Under Building C-4002)

SITE DESCRIPTION

Itis speculated that this SWMU was used for demilitarization. Alarge
explosion occurred in the 1940s and the 4.2-inch explosive shells were
assumed to be demilitarized by the explosion and the crater was filled.

This site has undergone a Phase | RFI; no contamination was detected.
No further action was recommended at this site.

The building was demolished in July 1996.

No contamination was detected during the Phase | RFI and no further
action is planned.

STATUS

RRSE RATING:

Not Evaluated
CONTAMINANTS OF CONCERN:
UXO

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI, Phase | RFI
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:

RC
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TEAD(S)-16, SWMU 23
Demiltarization Holding Area (North of SWMU 1)

SITE DESCRIPTION

This SWMU was used from the 1940s through the 1970s for temporary
holding of munitions to be demilitarized. The types of munitions held at
this SWMU are unknown. UXO'’s blown out from the current open
detonation area were the only contaminant detected.

This site has undergone a Phase | RFI and no further action was
recommended.

No contamination was detected during the Phase | RFI and no further
action is planned.

STATUS

RRSE RATING:

Not Evaluated
CONTAMINANTS OF CONCERN:
UXO Fragments

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI, Phase | RFI
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:

RC

TEAD(S)-18, SWMU 27
Sewage Treatment Plant

SITE DESCRIPTION

This SWMU consists of an Imhoff tank and two unlined sewage la-
goons. The Imhoff tank and sewer line were probably installed in 1942.
The tank and lines served the barracks, commissary, and support
facilities in the area. Before construction of the lagoons in 1980,
discharge from the Imhoff tank flowed into the ditches adjacent to the
lagoon. The northern lagoon received Imhoff tank effluent and then the
overflow ran into the southern lagoon.

This site has undergone a Phase | RFI and no further action was
recommended at this site.

No contamination was detected during the Phase | RFI and no further
action is planned.

STATUS

RRSE RATING:

Not Evaluated
CONTAMINANTS OF CONCERN:
None

MEDIA OF CONCERN:
None

COMPLETED IRP PHASE:
PA/SI, Phase | RFI
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:

RC
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TEAD(S)-20, SWMU 29

SITE DESCRIPTION

This SWMU was a former borrow pit encompassing approximately 1
acre. The pitis 15 to 20 ft deep.

This site has undergone a Phase | RFI, no contamination was de-
tected. The visible waste was removed during 1997.

Closure report has been submitted to UDEQ for approval.

Metal Scrap Landfill
STATUS

RRSE RATING:

Medium Risk
CONTAMINANTS OF CONCERN:
Solid Waste

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:
PA/SI, Phase | RFI, CMD, CMI
CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC

TEAD(S)-21, SWMU 32

SITE DESCRIPTION

Metal piping, shelving, machine parts, and plastic hose covered an area
approximately 60 by 600 ft. Two 55-gallon drums containing material
resembling insulation were observed at this SWMU. All materials have
been removed to the Defense Reutilization Marketing Office and the
area has been graded.

No contamination was detected during the Phase | RFI and no further
action is planned.

Railroad Scrap Yard

STATUS

RRSE RATING:

Not Evaluated
CONTAMINANTS OF CONCERN:
None

MEDIA OF CONCERN:
None

COMPLETED IRP PHASE:
PA/SI, Phase | RFI
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:

RC
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TEAD(S)-24, SWMU 31
Demilitarization Area (Northeast of SWMU 1)

SITE DESCRIPTION

This SWMU is a 29-acre, active, open detonation area located in the
south central area of DCD. This SWMU has been active since the
1970s and contains 20 detonation pits. Only high explosive munitions
are disposed of at this location.

If remediation is required, it will not be ER,A eligible due to the unit's
RCRA permitted status.

If any remediation is warranted, it should be implemented as part of the
RCRA closure.

STATUS

RRSE RATING:

Low Risk

CONTAMINANTS OF CONCERN:
UXO, Explosives, Metals

MEDIA OF CONCERN:

Soil, Surface Water, Groundwater
COMPLETED IRP PHASE:

PA/SI, Phase | & Il RFI
CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC

TEAD(S)-27, SWMU 14
Building 5108 (Former Motor Pool)

SITE DESCRIPTION

Building 5108 was the former motor pool. The building now houses the
DCD administrative offices.

RFI analytical results indicated low level of organic contamination in the
soil. These low level of organics have little potential of infiltration to
groundwater. The RFI founded no unacceptable risk.

No contamination was detected during the Phase | RFI and no further
action is planned.

STATUS

RRSE RATING:

Not Evaluated
CONTAMINANTS OF CONCERN:
Organics

MEDIA OF CONCERN:
Soil

COMPLETED IRP PHASE:
PA/SI, Phase | RFI
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:

RC
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TEAD(S)-29, SWMU 20

Building

This site includes Bldg 520 and septic tank 521. This facility was
originally a carpentry shop, and became a facility where small smoke
pot shipments were processed for transport. The site was idle for 7
years and then was occupied by a change house (where workers
showered and changed their clothes). A septic tank was installed to
accommodate personnel occupying the building. The building has not
been used since the late 1980s. The Building was demolished and the
septic tank was removed in 1999. This building is not being used for
hazardous waste. All waste was moved to the Area 2.

The soil under the tank and along the tank piping, the sludge in the
tank, the tank and the septic tank discharge pipe were sampled during
the Phase Il RFI. The SVOCs detected at the site do not pose a risk for
industrial use. The septic tank leachate pipe was removed in 2000.

The CMS recommending NFA was submitted to Utah DEQ and ap-
proved in June 2002.

520 (Crating Facility)
STATUS

RRSE RATING:

Medium Risk
CONTAMINANTS OF CONCERN:
SVOCs

MEDIA OF CONCERN:

Soil

COMPLETED IRP PHASE:
PA/SI, Phase | & Il RFI, CMS
CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC

TEAD(S)-30, SWMU 33

Building 536 (CAMDS Salt Stora

SITE DESCRIPTION

Prior to the late 1980s this site was used for the storage of salts from
the chemical demilitarization of chemical agents at CAMDS. Since then
the site has been used as a permitted storage for hazardous and non-
hazardous waste.

Sampling conducted at this site during the Phase | RFI detected agent
breakdown products in the building’s dirt floor. This site is currently
undergoing a Phase Il RFI as part of Group 3.

After the Phase || RFl and CMS is completed, contamination (if any)
resulting from the salt or current storage will be funded with non-ER,A
funds.

e)

STATUS

RRSE RATING:

High Risk

CONTAMINANTS OF CONCERN:
Agent breakdown products, Metals
MEDIA OF CONCERN:

Soll

COMPLETED IRP PHASE:

PA/SI, Phase | RFI

CURRENT IRP PHASE:

RC

FUTURE IRP PHASE:

RC
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TEAD(S)-31, SWMU 34
Building 4105 (Carbon Storage)

SITE DESCRIPTION

This SWMU has been used to store CAMDS-related charcoal waste
since 1978, and is RCRA-permitted. The charcoal is used in an air
pollution control system at the CAMDS facility.

This site has undergone a Phase | RFIl and no further remedial action is
planned.

This site is not eligible for ER,A funds because it is an active, permitted
facility.

No contamination was detected during the Phase | RFI and no further
action is planned.

The SWMU will be closed under RCRA permit when no longer needed.

STATUS

RRSE RATING:

Not Evaluated
CONTAMINANTS OF CONCERN:
None

MEDIA OF CONCERN:
None

COMPLETED IRP PHASE:
PA/SI, Phase | RFI
CURRENT IRP PHASE:
RC

FUTURE IRP PHASE:

RC
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Schedule

Because the SWMUSs are divided into known releases and suspected releases units, there are two schedules
in the DCD Corrective Action Permit. In addition, due to schedule and funding reasons, the 13 suspected
releases SWMUs which require a Phase Il RFI have been further divided into three groups, each with its own
schedule. For the Known Releases Units, the Phase | and Il RFI are completed, and the CMS has been
completed. For the Know Releases Units, the Phase | and Il RFI, and the CMS are completed. For the Sus-
pected Releases Units, the Phase | and Il RFI, and the CMS are also completed. Due to the potential agent/

UXO threat the Group 1 SWMUSs, the RFl is currently “on hold”.

For a schedule of the IRP work completed to date and planned for the next few years at DCD, see below.

PAST MILESTONES

Completion Date

Site Wide Studies

Initial Installation Assessment

Exploratory Survey
PA/SI
RI

Known Release
Phase | RFI
Phase Il RFI
CMS Work Plan
CMS and DD

Suspected Releases

Phase | RFI

Group 1 Interim Phase Il RFI
Group 2 Phase Il RFI

Group 3 Phase Il RFI

Group 2 CMS and DD

CMS and DD for SWMU 11

CMS and DD for SWMU 20

CMS and DD for SWMU 33

CMS and DD for SWMU 37

RIP with LTM

Dec 79
Oct 82
Dec 88
Jan 91

Mar 90
Oct 97
Oct 99
Sep 01

Apr 94
Dec 95
Aug 99
Aug 01
Apr 02
Dec 01
Nov 01
Aug 02
Aug 02

TEAD(S)-17 SWMU 26 Sanitary Landfill
TEAD(S)-23 SWMU 30 CAMDS Landfill

TEAD(S)-19 Inactive Landfill
TEAD(S)-09 Area?2 (SWMU 9)

TEAD(S)-28 BLDG 533 (SWMU 19)
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Schedule

Because the SWMUSs are divided into known releases and suspected releases units, there are two schedules
in the DCD Corrective Action Permit. In addition, due to schedule and funding reasons, the 13 suspected
releases SWMUs which require a Phase Il RFI have been further divided into three groups, each with its own
schedule. For the Known Releases Units, the Phase | and Il RFI are completed, and the CMS has been
completed. For the Know Releases Units, the Phase | and Il RFI, and the CMS are completed. For the Sus-
pected Releases Units, the Phase | and Il RFI, and the CMS are also completed. Due to the potential agent/

UXO threat the Group 1 SWMUSs, the RFl is currently “on hold”.

For a schedule of the IRP work completed to date and planned for the next few years at DCD, see below.

PAST MILESTONES

Completion Date

Site Wide Studies

Initial Installation Assessment

Exploratory Survey
PA/SI
RI

Known Release
Phase | RFI
Phase Il RFI
CMS Work Plan
CMS and DD

Suspected Releases

Phase | RFI

Group 1 Interim Phase Il RFI
Group 2 Phase Il RFI

Group 3 Phase Il RFI

Group 2 CMS and DD

CMS and DD for SWMU 11

CMS and DD for SWMU 20

CMS and DD for SWMU 33

CMS and DD for SWMU 37

RIP with LTM

Dec 79
Oct 82
Dec 88
Jan 91

Mar 90
Oct 97
Oct 99
Sep 01

Apr 94
Dec 95
Aug 99
Aug 01
Apr 02
Dec 01
Nov 01
Aug 02
Aug 02

TEAD(S)-17 SWMU 26 Sanitary Landfill
TEAD(S)-23 SWMU 30 CAMDS Landfill

TEAD(S)-19 Inactive Landfill
TEAD(S)-09 Area?2 (SWMU 9)

TEAD(S)-28 BLDG 533 (SWMU 19)
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PROJECTED MILESTONES

TEAD(S) 1
TEAD(S) 1
TEAD(S) 1
TEAD(S) 1
TEAD(S) 1
TEAD(S) 1
TEAD(S) 2
TEAD(S) 3
TEAD(S) 3
TEAD(S) 3
TEAD(S)15
TEAD(S) 22
TEAD(S) 22
TEAD(S) 22
TEAD(S) 22
TEAD(S) 22
TEAD(S) 26
TEAD(S) 28

Completion of surface ordnance sweep
Completion of RFI soil/gas sampling

Completion of UXO precaussion & GW delineation
Completion of Pit mapping

Completion of munitions removal and destruction
Completion of institutional control upgrades
Completion of Soil cover

Completion of removal of debris

Completion of backfill

Completion of low permeability cap

Completion of backfill basins

Completion of surface ordnance sweep
Completion of RFI soil/gas sampling

Completion of UXO precaussion & GW delineation
Completion of Pit mapping

Completion of munitions removal and destruction
Completion of surface removal from ditch
Remove septic tank

NO FURTHER ACTION SITES

TEAD(S)-08
TEAD(S)-11
TEAD(S)-12
TEAD(S)-13
TEAD(S)-14
TEAD(S)-16
TEAD(S)-18
TEAD(S)-19
TEAD(S)-20
TEAD(S)-21
TEAD(S)-24
TEAD(S)-26
TEAD(S)-27
TEAD(S)-29
TEAD(S)-30
TEAD(S)-31
TEAD(S)-32

SWMU 36 Building 3200 & Surrounding Area

SWMU 11 Area 10

SWMU 13 CAMDS Site

SWMU 15 Old Demolition Pit (Under Building C-4002)
SWMU 17 Deactivation Furnace

082003
092004
082003
092004
092006
062008
092010
082003
082003
063004
063004
082003
092004
082003
092004
092007
072003
063004

SWMU 23 Demilitarization Holding Area (North of SWMU 1)

SWMU 27 Sewage Treatment Plant
SWMU 28 Landfill, Closed

SWMU 29 Landfill, Scrap Metal

SWMU 32 Railroad Scrap Yard

SWMU 31 Active OB/OD Area

SWMU 8 Surveilance Test Site

SWMU 14 Building 5108 (Former Motor Pool)
SWMU 20 Building 520

SWMU 33 Bldg 536

SWMU 34 Building 4105 (Carbon Storage)
SWMU 37 Slag Piles

Schedule
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Remediation Activities

PAST REM/ IRA/ RA

TEAD(S)-14, At SWMU 17, the Deactivation Furnace, a mercury spill of 26 55-gallon drums occurred in
November 1986 and was cleaned up in November of 1990. This removal consisted of removing all mercury-
contaminated soil from the site and disposing of it at an approved hazardous waste landfill. Nov 90.

TEAD(S)-12, At the 3X yard at SWMU 13 (the CAMDS Facility), installation personnel noticed that an area of soil
had discolored to a yellow hue due to several chemical spills. The soil, which was contaminated by chromium,
was excavated by TEAD personnel and properly disposed of at an off-site location. The date and cost of this
removal is unknown.

TEAD(S)-21, In either late 1989 or early 1990, TEAD personnel removed all solid waste, primarily metal parts,
from the Railroad Scrap Yard (SWMU 32) and disposed of it through DRMO for salvage. No wastes remain at
this SWMU. FY 90.

TEAD (S)-32, Slag Piles & Bomb Fragments (SWMU 37) - gravel cover ~1/3 of an acre. May2003.
TEAD(S)-09, Area 2 (SWMU 9) — fencing ~6,000 linear feet. May 2003.

TEAD (S)-26, Surveillance Test Site (SWMU 8) - Removal of ordnance-related scrap and non-ordnance related
metal debris. July 2003.

TEAD (S)-05, Building Foundation 60, Drainage Pond, and Ditch (SWMU 5) - Removal and off site disposal of
chromium contaminated soil, backfill with clean soil and regrade the area. Nov 03.

CURRENT REM/ IRA/ RA

None

FUTURE REM/ IRA/ RA

IRA TEAD(S)-01 Completion of munitions removal and destruction for SWMU 1
RA TEAD(S)-01 Upgrade institutional control

RA TEAD(S)-02 Completion of Soil cover

IRA TEAD(S) 22 Completion of munitions removal and destruction for SWMU 25
RA TEAD(S) 22 Upgrade institutional control
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Community Involvement

The vicinity of Deseret Chemical Depot (DCD) includes the town of Clover, St. John, Faust, Ophir, and Stock-
ton, have a combined population of approximately 1,000. The main community, Tooele, located about 20 miles
north of the depot and has a population of more than 15,000 residents. A Technical Review Committee (TRC)
was originally formed in February 1988 when the depot, called TEAD South Area, was part of Tooele Army
Depot (TEAD). In FY96, the depot became a separate installation and established its own TRC to continually
address the depot restoration concerns. The committee includes representatives of the Army, the U.S. Envi-
ronmental Protection Agency (EPA) Region 8, the Utah Department of Environmental Quality, Utah State
University, and Tooele county residents.

With the determination of the installation commander, the TRC was converted to a Restoration Advisory Board
(RAB). The first public meeting was conducted in September 1998 to introduce to the potential interest the
RAB formation. The first RAB meeting was held in January 1999.

Community Relations Plan

DCD’s Community Relation Plan was updated in 1999. This plan was originally prepared in 1994 combining
both the Tooele Army Depot (TEAD) north and south areas. This plan includes sections on previous site
information, site history, current missions, proposed projects, past community communications, key commu-
nity concerns, public participation activities and implementation, environmental concerns, etc.
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